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AAR/DOT# RR Milepost Docket# Stip.Agr.# Crossing City County Petition/Scope of Work Project Managers Status/Notes

Various Various T09-0001 1353 Various Various Various Install remote Monitors DM/DD

On Schedule to meet 6/06/13 

completion date.

Various Various T09-0003 1370 Various Various Various Install remote Monitors DM/DD

On Schedule to meet 6/06/13 

completion date.

Various Various T09-0004 1371 Various Various Various Install remote Monitors DM/DD

On Schedule to meet 6/06/13 

completion date.

542 136J 213.08-STL T12-0136 1661 E. 26th Rd. (n) Ohlman Montgomery AFLS&G/APPR DM/JRS

Installation has begun.  On 

Schedule to meet 10/03/13 

completion date.

Inventory List 5/2/2013


